COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 29/ 2011

ESTI MATE SUMVARY 14: 02: 14
CONTI D: C18009 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18009- BI D COFRS REPORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0  DAYS TI VE ALLOW 30 WORK DAYS
R4 FY1l LAR MER SFTY | MPROVEME PERCENT TIME:  56. 67 ORI G TI ME ALLON 30 WORK DAYS
PROQJECT NO FSACD60- 060
R4 FY1l LAR MER SFTY | MPROVEME
NAVE OF ROAD: 287C
PRQIECT COUNTI ES: LARI VER
CONTRACTOR:
CRUZ CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 11/ 16/ 2011 DATE TI ME STARTED 10/ 03/2011
4850 CGEl GER BLVD DATE LET 08/ 25/ 2011 DATE WORK BEGAN
DATE AWARDED 09/ 09/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 28/ 2011 DATE ACCEPTED
COLORADO SPRI NGS CO 80915 719/ 596- 9226 DATE NOTI CE TO PROCEED 10/ 03/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 069, 440. 00 PARTI Cl PATI NG $ 500. 00 $ 500. 00
AVARD PRQJIECT AMT: $ 890, 300. 00 NON- PARTI CI PATI NG 389, 139. 45 389, 139. 45
PERCENT COVPLETE: 40. 19% TOTAL EARNI NGS 389, 639. 45 389, 639. 45
FUNDS AVAI LABLE: $ 579, 800. 55 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 389, 639. 45 389, 639. 45
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -10, 777. 89 -10, 777. 89
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 378, 861. 56 378, 861. 56
LI QU DATED DANMAGES 0. 00 0.00
AUTCOPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 378, 861. 56 378, 861. 56
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 378, 861. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18009 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 18009- BI D ESTI MATE RUN 11/29/2011
PRQJECT: FSAQD60- 060 ESTI MATE NO 0001 14:02: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00090 Renoval of Delineator 1, 110. 000 0. 000
EACH 156. 000 327. 60
2.10000 156. 000 327. 60
0010 202-00250 *Removal of Pavenment Marking 1, 528. 000 0. 000
SF 670. 000 1,474.00
2.20000 670. 000 1,474.00
0015 202-00810 Renoval of Ground Sign 16. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
0020 202-00821 Renoval of Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0025 202-01130 Renoval of Guardrail Type 3 181. 000 0. 000
LF 175. 000 350. 00
2. 00000 175. 000 350. 00
0030 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0035 208- 00005 *Er osi on Log 1, 000. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0040 208-00034 *Gravel Bag 500. 000 0. 000
LF 0. 000 0. 00
4. 25000 0. 000 0. 00
0045 208- 00045 Concrete Washout Structure 4.000 0. 000
EACH 1. 000 625. 00
625. 00000 1. 000 625. 00
0050 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0055 208- 00103 *Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
44. 00000 0. 000 0. 00



CONTI D C18009 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18009- BI D ESTI MATE RUN 11/ 29/ 2011
PRQJECT: FSAC060- 060 ESTI MATE NO 0001 14:02: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi nent Renoval ) 18. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0070 208-00107 Renoval of Trash 15. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0075 210-00810 Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0080 212-00006 *Seeding (Native) 0. 800 0. 000
ACRE 0. 000 0. 00
950. 00000 0. 000 0.00
0085 212-00032 *Soi | Condi tioning 0. 800 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0090 213-00002 *Mul ching (Weed Free Hay) 1. 000 0. 000
ACRE 0. 000 0. 00
630. 00000 0. 000 0.00
0095 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0100 213-00061 *Mul ch Tackifier 200. 000 0. 000
LB 0. 000 0. 00
530. 00000 0. 000 0. 00
0105 606-00301 Quardrail Type 3 (6-3 Post Spacing) 3, 168. 000 0. 000
LF 2,200. 000 34, 804. 00
15. 82000 2, 200. 000 34, 804. 00
0110 606-01320 End Anchorage Type 3B 1. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00



CONTI D C18009 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18009- BI D ESTI MATE RUN 11/ 29/ 2011
PRQIECT: FSAC060- 060 ESTI MATE NO 0001 14: 02: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 606-01385 Transition Type 3J 1. 000 0. 000
EACH 1. 000 550. 00
550. 00000 1. 000 550. 00
0120 606- 01390 End Anchorage Type 3K 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0125 606-02003 End Anchorage (Nonfl ared) 6. 000 0. 000
EACH 5. 000 9, 050. 00
1, 810. 00000 5. 000 9, 050. 00
0130 606-02005 End Anchorage (Fl ared) 1. 000 0. 000
EACH 1. 000 1, 720. 00
1, 720. 00000 1. 000 1, 720. 00
0135 606-20014 Tensi oned Cable Barrier (TL-4) 13, 823. 000 0. 000
LF 0. 000 0. 00
8. 49000 0. 000 0. 00
0140 606-21010 End Anchorage (Tensioned Cable Barrier) 34. 000 0. 000
EACH 0. 000 0. 00
2, 795. 00000 0. 000 0. 00
0145 612-00101 Delineator (Drivable Concrete Installation) (Type I) 920. 000 0. 000
EACH 477. 000 42,930. 00
90. 00000 477. 000 42,930. 00
0150 612-00102 Del i neator (Drivable Concrete Installation) (Type I1) 130. 000 0. 000
EACH 120. 000 10, 800. 00
90. 00000 120. 000 10, 800. 00
0155 612-00103 Del i neator (Drivable Concrete Installation) (Type II1) 72.000 0. 000
EACH 72.000 6, 480. 00
90. 00000 72.000 6, 480. 00
0160 612-00104 Delineator (Drivable Concrete Installation) (Type I) 180. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0165 612-00105 Del i neator (Drivable Concrete Installation) (Type I1) 80. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00



CONTI D C18009 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18009- BI D ESTI MATE RUN 11/29/ 2011
PRQJECT: FSAC060- 060 ESTI MATE NO 0001 14:02: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00106 Del i neator (Drivable Concrete Installation) (Type I11) 40. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0175 612-00107  Delineator (Mounted) (Type I11) 57.000 0. 000
EACH 42.000 2,520. 00
60. 00000 42.000 2,520. 00
0180 612-00108 Del i neator (Munted) (Type 111) (Furnish Only) 20. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0.00
0185 614-00011 Sign Panel (Cass I) 18. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0.00
0190 614-00012 Sign Panel (Cass I1) 628. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0195 614-01512 Steel Sign Support (2-1nch Round) (Post) 10. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0.00
0200 614-01522 Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
72. 00000 0. 000 0. 00
0205 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 566. 000 0. 000
LF 0. 000 0. 00
15. 00000 0. 000 0. 00
0210 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 66. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0215 614-80385 *Runble Strip 257, 097. 000 0. 000
LF 243, 771. 000 80, 444. 43
0. 33000 243, 771. 000 80, 444. 43
0220 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 560 7,280. 00
13, 000. 00000 0. 560 7,280. 00



CONTI D C18009 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18009- BI D ESTI MATE RUN 11/29/ 2011
PRQJECT: FSAQD60- 060 ESTI MATE NO 0001 14:02: 14
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 600 30, 376. 42
50, 627. 36000 0. 600 30, 376. 42
0230 627-00005 *Epoxy Pavenent Mar ki ng 1, 191. 000 0. 000
GAL 951. 000 59, 913. 00
63. 00000 951. 000 59, 913. 00
0235 627-00011 *Pavement Mar ki ng Paint (Wt erborne) 1, 180. 000 0. 000
GAL 942. 000 35, 796. 00
38. 00000 942. 000 35, 796. 00
0240 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 740. 000 0. 000
SF 1, 508. 000 22,620. 00
15. 00000 1, 508. 000 22,620. 00
0245 630- 00000 *Fl aggi ng 500. 000 0. 000
HOUR 262. 000 4,192. 00
16. 00000 262. 000 4,192. 00
0250 630-00001 *Pilot Car Qperation 69. 500 0. 000
HOUR 69. 500 3,614.00
52. 00000 69. 500 3,614. 00
0255 630- 00007 *Traffic Control Inspection 14. 000 0. 000
DAY 14. 000 4, 480. 00
320. 00000 14. 000 4, 480. 00
0260 630-00012 *Traffic Control Managenent 30. 000 0. 000
DAY 15. 000 4, 650. 00
310. 00000 15. 000 4, 650. 00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 21.000 0. 000
EACH 6. 500 71.50
11. 00000 6. 500 71.50
0270 630- 80342 *Construction Traffic Sign (Panel Size B) 60. 000 0. 000
EACH 17.500 192. 50
11. 00000 17. 500 192. 50
0275 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 3. 000 33.00
11. 00000 3. 000 33.00



CONTI D C18009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18009- BI D ESTI MATE RUN 11/ 29/ 2011
PRQIECT: FSACD60- 060 ESTI MATE NO 0001 14: 02: 14
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630- 80344 *Construction Traffic Sign (Special) 50. 000 0. 000
SF 25. 000 8, 000. 00
320. 00000 25. 000 8, 000. 00
0285 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 2.000 6, 400. 00
3, 200. 00000 2.000 6, 400. 00
0290 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
ype) EACH 1. 000 110. 00
110. 00000 1. 000 110. 00
0295 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0300 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 4.000 0. 000
EACH 0. 000 0. 00
38. 00000 0. 000 0. 00
0305 630-80380 *Traffic Cone 300. 000 0. 000
EACH 30. 000 36. 00
1. 20000 30. 000 36. 00
0310 630-80510 *Mobi | e Pavement Marking Zone 1. 000 0. 000
LS 1. 000 3, 300. 00
3, 300. 00000 1. 000 3, 300. 00
0315 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70011 F/ A Partnering 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700- 70022 F/ A QIT Col orado Traini ng Program 300. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C18009 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18009- BI D ESTI MATE RUN 11/ 29/ 2011
PRQIECT: FSAQ060- 060 ESTI MATE NO. 0001 14:02: 14
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 630- 85040 I mpact Atten (T-MA) (Tenp) Inpact Atten (TMA ) (Tenp) 1. 000 0. 000
EACH 0. 500 5, 000. 00
10, 000. 00000 0.500 5, 000. 00
CAT 0200 CURRENT AMI  $ 958, 940. 00 $ 389,139.45$% 389, 139.45
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0340 620- 00002 Field Ofice (Qass 2) 1. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0345 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 500. 00
500. 00000 1.000 500. 00
CAT 0400 CURRENT AMI  $ 10, 500. 00 $ 500. 00 $ 500. 00
PRQIECT TOTAL CURRENT AMI  $ 969, 440. 00 $ 389,639.45% 389, 639. 45



